

Redfield Elementary School

New Parent Lane Proposal
March 26, 2009




Redfield Elementary School
9181 E. Redfield Road



Present Drop-off /Pick up Lane
5-26-09







New proposed drop-off/pick up lane would enter from 91st. Students will be dropped off /or picked up along the new sidewalk. Vehicles would then proceed northward and turn onto Redfield Road.



Tentative Schedule:

March 26, 2009	Public Meeting at Zuni
April 10, 2009	Submit Design to City for Review and Comments
April 14, 2009	Bid Notice Sent Out to Perspective Vendors
April 21 , 2009	Site Walk Through
April 30, 2009	Open Bids
May 5, 2009	Issue Notice to Proceed / Permit Issued
May 28, 2009	Begin Removal of Playground Equipment
June 1, 2009	Construction Begins on New Lane and New Playground Install
July 19 2009,	Substantial Completion / Punch list
August 1, 2009	Final Completion and Turn Over



Questions?



Thank You !